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ESTIMATE RUN 12/30/2010

ESTIMATE SUMMARY 10:50:15

CONTID: C17702         ESTIMATE NO: 0004 PROG 2005

PCN: 17702-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 SHALE BLUFFS ROCKFALL PREVENTION PERCENT TIME:

PROJECT NO: C 0821-090                    

SH 82 SHALE BLUFFS ROCKFALL PREVENTION

NAME OF ROAD: 082A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

ROCK SOLID SOLUTIONS CORPORATION PAY PERIOD ENDING 12/29/2010 DATE TIME STARTED 08/19/2010

195 LODGEPOLE CIRCLE DATE LET 07/15/2010 DATE WORK BEGAN 08/19/2010

 DATE AWARDED 07/27/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/19/2010 DATE ACCEPTED

PARACHUTE CO 81635     970-903-3028 DATE NOTICE TO PROCEED 08/19/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,238,720.32 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 767,243.50 NON-PARTICIPATING 614,713.47

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -343,451.72

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.08

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.84%

1,955.58

614,713.47

271,261.75

271,261.75

$

$

$

$

1,150.00

1,235,614.74

1,236,764.74

0.00

1,236,764.74

-11,508.65

0.00

1,225,256.09

0.00

AMOUNT DUE 1,225,256.09 271,261.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 271,261.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

133.0 TIME ALLOW: 1/16/2011 ??:??:??

ORIG TIME ALLOW: 11/12/2010 ??:??:??
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PCN: 17702-BID    ESTIMATE RUN 12/30/2010

PROJECT: C 0821-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BACKHOE 23.000

47.000

203-01510  
 

70.000

HOUR

143.00000 10,010.0070.000

6,721.00

0010 TRUCK (DUMP) 65.000

84.000

203-01582  
 

149.000

HOUR

90.00000 13,410.00149.000

7,560.00

0015 COMBINATION LOADER 0.000

0.000

203-01594  
 

0.000

HOUR

85.00000 0.000.000

0.00

0020 ROCK SCALER 108.000

0.000

203-02300  
 

108.000

HOUR

55.00000 5,940.00108.000

0.00

0025 LABORER 16.000

0.000

203-02330  
 

16.000

HOUR

35.00000 560.0016.000

0.00

0030 EROSION LOG (12 INCH) 60.000

0.000

208-00002  
 

60.000

LF  

6.25000 375.0060.000

0.00

0035 *REBUILD PORTIONS OF PRESENT STRUCTURE 0.000

17.000

210-00520  
 

17.000

SY  

185.00000 3,145.0017.000

3,145.00

0040 ROCK ANCHOR 197.000

0.000

211-01300  
 

197.000

EACH

225.00000 44,325.00197.000

0.00

0045 MESH POST (SPECIAL) 47.000

0.000

607-55031  
 

47.000

EACH

1,340.00000 62,980.0047.000

0.00

0050 *CABLE NET (1/2 INCH) 28,800.000

47,700.000

607-55101  
 

76,500.000

SF  

9.88000 755,820.0076,500.000

471,276.00

0050 MATERIAL ALLOWANCE CABLE NET 24,700.000

-24,700.000SF  

7.75000 0.000.000

-191,425.00
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PCN: 17702-BID    ESTIMATE RUN

PROJECT: C 0821-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 MATERIAL ALLOWANCE CABLE NET 17,300.000

-17,300.000SF  

7.75000 0.000.000

-134,075.00

0055 ANCHOR TEST 6.000

0.000

618-09040  
 

6.000

EACH

800.00000 4,800.006.000

0.00

0060 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

64,000.00000 64,000.001.000

0.00

0065 *FLAGGING 445.000

132.500

630-00000  
 

577.500

HOUR

29.00000 16,747.50577.500

3,842.50

0070 *TRAFFIC CONTROL INSPECTION 17.000

16.000

630-00007  
 

33.000

DAY 

259.00000 8,547.0033.000

4,144.00

0075 *TRAFFIC CONTROL MANAGEMENT 50.000

22.000

630-00012  
 

72.000

DAY 

461.00000 33,192.0072.000

10,142.00

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.800

630-80341  
 

2.000

EACH

40.00000 72.001.800

32.00

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000

11.200

630-80342  
 

28.000

EACH

49.00000 1,234.8025.200

548.80

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000

5.600

630-80343  
 

14.000

EACH

49.00000 617.4012.600

274.40

0095 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 20.500

16.400

630-80344  
 

41.000

SF  

21.00000 774.9036.900

344.40

0100 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.400

630-80358  
 

1.000

EACH

2,606.00000 2,345.400.900

1,042.40
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PCN: 17702-BID    ESTIMATE RUN 12/30/2010

PROJECT: C 0821-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *DRUM CHANNELIZING DEVICE 5.000

4.000

630-80360  
 

10.000

EACH

8.80000 79.209.000

35.20

0110 *TRAFFIC CONE 65.500

52.400

630-80380  
 

131.000

EACH

1.10000 129.69117.900

57.64

0115 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.500

0.400

630-85040  
 

1.000

EACH

6,380.00000 5,742.000.900

2,552.00

0120 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0125 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0135 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0145 F/A FURNISH OFFICE SPACE 0.000

5,896.130

700-70080  
 

6,200.000

F A 

1.00000 5,896.135,896.130

5,896.13

0160 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) CO-002

0.500

0.400

630-85006  
 

1.000

EACH

4,300.00000 3,870.000.900

1,720.00

0165 MOBILIZATION (WITHOUT AUTOPAY) CO-002 A-1 TRAFFIC 
CONTROL

1.000

0.000

626-00100  
 

1.000

L S 

500.00000 500.001.000

0.00
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PCN: 17702-BID    ESTIMATE RUN 12/30/2010

PROJECT: C 0821-090                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADDED ITEM (FOOT)/ CO-002 ADDITIONAL TEMPORARY ROCKFALL
PROTECTION

100.000

0.000

900-00012  
 

100.000

LF  

75.00000 7,500.00100.000

0.00

0175 F/A CO-002 ADDITIONAL EQUIPMENT COST DIFFERENCE 32,901.720

0.000

700-70035  
 

32,901.720

F A 

1.00000 32,901.7232,901.720

0.00

0180 WIRE MESH CO-003 28,800.000

50,200.000

607-55100  
 

79,000.000

SF  

1.90000 150,100.0079,000.000

95,380.00

0180 MATERIAL ALLOWANCE WIRE MESH 19,799.997

-19,799.997SF  

0.63609 0.000.000

-12,594.58

0180 MATERIAL ALLOWANCE WIRE MESH 8,999.966

-8,999.966SF  

0.59524 0.000.000

-5,357.14

CAT 1,235,614.74271,261.751,237,570.32CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

575.00000 1,150.002.000

0.00

CAT 1,150.000.001,150.00CURRENT AMT0400 $ $ $

$ 1,236,764.74271,261.75$1,238,720.32$CURRENT AMTPROJECT TOTAL


